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Dear Boyd:

We are enclosing herewith five (5) copies of the following
report (classified SECRET):

25X1 Contract Monthly Report - 1 March 1968
through 31 March 1968.

RRW:sjm R. R. W.

Copy #1: BN w/enc. (AL~28-700469-1 thru 5)
L 2: DW w/enc. (AL-28-700469-6)
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Contract

Monthly KeporeT

PAR 2LS
31 Mar 68

SUBJECT: BPE High-Magnification Lens Sets

TASK/PROBLEM

1. Design, fabricate, and test prototype optical systems to extend
th[:::::::]Precision Enlarger (prototype) PAR 243A upper limit magnification
range from 60X to 10X - 160X.

DISCUSSION

2., The lenses, condenser assemblies, and lens storage cabinet which
constitute deliverable hardware under this contract were delivered and were
accepted by the customer.

3. The final report was published and transmitted to the customer on
26 March 1968, completing effort under this PAR.

PLANNED ACTIVITY
L. No further activity is planned under this PAR.
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’ Contract 25X1
Monthly Report

PAR 2L7
31 Mar 68
SUBJECT: Base Spare Parts Kit
TASK/PROBLEM
1. Provide one base spare parts kit for two :Frecision 25X1

Enlargers, PAR 2L43A,

DISCUSSION

2. All purchase items have been ordered, and about 90 percent have
now Eeen received by the contractor.

3. All make parts have been released for fabrication, and about

95> percent of these parts have been completed.,

PLANNED ACTIVITY

L. Continue fabrication of parts for the Base Spare Parts Kit.
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Contract

Monthly Report

PAR 248
31 Mar 68

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM
1. Provide one high-magnification lens set (PAR 245) to increase
the magnification range of a[:::::::Frecision Enlarger (PAR 243A) at

the customer's facility.

DISCUSSION
2. All purchase parts have been ordered and about 90 percent of
these have been received by the contractor.
3. All make parts have been released for fabrication.
a. The optical glass assemblies are scheduled to be completed
by 15 May 1968.
b. The mechanical focus barrel and condenser mount hardware is
scheduled for completion by 1 June 1968.
c. Optical and photographic testing is scheduled to begin on

15 June 1968 after final assembly and adjustment of optical and mechanical

hardware.

PLANNED ACTIVITY
4, Continue parts fabrication in preparation for assembly of com-

ponents for the BPE High-Magnification Lens Set.

3=

25X1




Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010077-4

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010077-4



25X1

) 7
Approved For R‘lse 2005/02777 : CIA-RDP78B04770/8R1 /oo

e e

18 March 1968

Dear Ray:

In accordance with the provisions of Part 3, "Reports" of
Exhibit "A" to Contract |we are enclosing herewith five (5)
copies (classified SECRET) of the FY-68 Quarterly Report No. 3.

RRW: s jm g

Copy to: RS w/encs. (AL-18-700458-1 thru 5)
DW w/enc.  (AL-18-700458-6)
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